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CHANGE ORDER No. 1
PROJECT: FM 2934 WATER MAIN RELOCATIONS (FM423 TO DNT)
PROJECT NUMBER: CIP 07-0054 BID NUMBER: 0801-017
CONTRACT AMOUNT: $326,100.79  CONTRACT DATE: March 18, 2008

DATE: October 8, 2008

CONTRACTOR:

SMB Enterprises, Inc.
3201 Carmel

Denton, TX 76205
Phone: (940) 383-2370
Fax: (940) 243-2333

You are directed to make the changes noted below in the subject Contract:

CITY OF FRISCO:

By:

Name: George Purefoy, City Manager
Dated:

NATURE OF CHANGES:
FM 2934 WATER MAIN RELOCATIONS:

The quantity changes described in Exhibit 1 are a result of design modifications that include the
following:

1.) Deleting bore crossing of culvert under Target driveway.

2.) Relocating bore crossing of FM 2934 at Teel Parkway Intersection 90 feet to the west.

3.) Relocating Main Line Valve and removing Air Release Valve at culvert 500 feet west of Teel
Parkway.

4.) Extending bore crossings at Hawk Creek and Grayhawk intersections to minimize exposure
of bore pits to heavy FM 2934 traffic.

5.) Restocking fee assessed for unused pipe and material.
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Original | Revised
Item Description Qty Qty Unit Cost Original Cost Revised Cost Difference
2 20" DR18 PVC WATER LINE 738 595 $ 8400 | $ 61,992.00 $ 49,980.00 ($12,012.00)
3 12" DR18 PVC WATER LINE 138 166 $ 38.00| $ 5,244.00 $ 6,308.00 $1,064.00
4 8" DR18 PVC WATER LINE 141 140 $ 3800 | $ 5,358.00 $ 5,320.00 ($38.00)
6 30" STEEL CASING BY BORE 146 90 $ 468.00 | $ 68,328.00 $ 42,120.00 ($26,208.00)
7 20" STEEL CASING BY OPEN CUT 45 25 $ 138.00 | $ 6,210.00 $ 3,450.00 ($2,760.00)
8 20" STEEL CASING BY BORE 75 100 $ 316.00 | $ 23,700.00 $ 31,600.00 $7,900.00
9 12" STEEL CASING BY OPEN CUT 50 - $ 125.00 | $ 6,250.00 $ - ($6,250.00)
10 12" STEEL CASING BY BORE 75 - $ 216.00 | $ 16,200.00 $ - ($16,200.00)
9A 16" STEEL CASING BY OPEN CUT - 25 $ 135.00 | $ - $ 3,375.00 $3,375.00
10A | 16" STEEL CASING BY BORE - 100 $ 296.00 | $ - $ 29,600.00 $29,600.00
12 IRON FITTINGS 5.21 4.40 $ 6,479.00 | $ 33,755.59 $ 28,520.56 ($5,235.03)
13 PLUG EXISTING 8" WATER LINE 2 1 $ 277.00 | $ 554.00 $ 277.00 ($277.00)
15 PLUG EXISTING 20" WATER LINE 6 3 $ 967.00 | $ 5,802.00 $ 2,901.00 ($2,901.00)
20 TIE TO EXISTING 20" WATER LINE 6 4 $ 1,751.00 | $ 10,506.00 $ 7,004.00 ($3,502.00)
REMOVE EXISTING 12" WATER
22 LINE 65 45 $ 6.00]| $ 390.00 $ 270.00 ($120.00)
REMOVE EXISTING 20" WATER
23 LINE 50 - $ 6.00| $ 300.00 $ - ($300.00)
REMOVE EXISTING 20" STEEL
25 CASING 210 25 $ 700 $ 1,470.00 $ 175.00 ($1,295.00)
RELOCATE EXSITING FIRE
27 HYDRANT AND VALVE 8 1 $ 1,013.00 | $ 8,104.00 $ 1,013.00 ($7,091.00)
RELOCATE EXSITING FIRE
28 HYDRANT W/ NEW TAP 1 - $ 1,335.00 | $ 1,335.00 $ - ($1,335.00)
30 TRENCH SAFETY 801 822 $ 1.20 | $ 961.20 $ 986.40 $25.20
INSTALL NEW FIRE HYDRANT -
A33 | SALVAGE EXSITING - 2 $ 2547.00 | § - $ 5,094.00 $5,094.00
FIRE HYDRANT STAKING AND
CO1 | INVESTIGATION - 6 $ 415.00 | $ - $ 2,490.00 $2,490.00
GOLF COURSE CULVERT
CO2 | EXCAVATION - 1 $ 3,729.00 | $ - $ 3,729.00 $3,729.00
CO3 | TARGET CULVERT EXCAVATION - 1 $ 3,729.00 | $ - $ 3,729.00 $3,729.00
ADDITIONAL 6" DR18 PIPE FOR
CO4 | FIRE HYDRANT - 10 $ 3800 ]| $ - $ 380.00 $380.00
CO5 | BLOWOFF REMOVAL AND REPAIR - 1 $ 8,967.00 | $ - $ 8,967.00 $8,967.00
REMOVE 8" VALVE - INSTALL BLIND
CO6 | FLANGE - 1 $ 1,769.00 | $ - $ 1,769.00 $1,769.00
REMOVE 12" VALVE - INSTALL
CO7 | BLIND FLANGE - 1 $ 1,982.00 | $ - $ 1,982.00 $1,982.00
REMOVE 20" VALVE - INSTALL
CO8 | BLIND FLANGE - 1 $ 2916.00 | $ - $ 2,916.00 $2,916.00
CO9 | INSTALL 12" VALVE AND BOX - 1 $ 3,891.00 | $ - $ 3,891.00 $3,891.00
CO10 | REMOVE AND SALVAGE 20" VAVLE - 2 $ 976.00 | $ - $ 1,952.00 $1,952.00
RESTOCKING FEE FOR UNUSED
CO11 | MATERIAL - 1 $ 539742 | $ - $ 5,397.42 $5,397.42

CHANGE ORDER 1

($1,263.41)
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These changes result in the following adjustment of Contract Price and Contract Time:
Contract Price Prior to this Change Order: $ 326.100.79
Net Increase Resulting from this Change Order: $ -1,263.41
Contract Price Including this Change Order: $ 324,837.38
Substantial Completion Date Prior to this Change Order: July 16, 2008
Substantial Completion Date Resulting from this Change Order: July 16, 2008

The Above Changes are Approved:

City of Frisco

By:

Name: Elizabeth Metting, P.E.. Assistant Director of Engineering/City Engineer

Dated:

SMB Enterprises, Inc.

By:

Name:

Dated:




	CITY OF FRISCO:

